SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:00 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 576 . y 9 . 13-Jun-2012  Wednesday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

[]

ABF crews , to the site at 6:50 AM. Crews had to work on the South main span suspender ropes , &
work on the catwalk various activities . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the friction brackets for
suspender ropes for cable bands # 90,94, 78, 74 , & 66 .

They started on the downhill rope . Crews had to hook the brackets to the crane , set them at the
required elevations , adjust , align with the red lines on the ropes, install , & snug the bolts. They started at
7:10 AM. Crews were done at 8:05 AM. They started on the uphill rope at 8:10 AM. Crews were done at
9:20 AM.

After that , crews had to mobilize the crane to work on the suspender ropes for cable band # 90 .
Following the same procedures as previous friction brackets . They started on the down hill rope at 9:45
AM. Crews were done on the uphill rope at 11:45 AM.

In the afternoon , crews had to mobilize the crane , their tools , & equipments to work on the
suspender ropes for cable band # 78 , 74 , & 66 They started on the downhill suspender rope for cable
band # 78 at 12:40 PM. Crews were done on the uphill suspender rope for cable band # 66 at 4:45 PM.
Crews had to wrap up their tools & equipments. They left at 5:00 PM.

Theodore had to work with the crews from 7:00 AM. To 8:15 AM. He was called to work on the side
span to the end of the shift . Jeffery had to operate the 20 ton Grove crane to the end of the shift . He
started at 8:20 AM.

Tony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the South cat walk . Crews had to
wrap the remaining section of the hand rail ropes with vinyl wraps . They started at 7:10 AM. Crews were
done at 9:00 AM.

After that , crews had to lower the spreader beam from the West to the East , mobilize the crane ,
hook the spreader beam to a second beam on the crane & pull it out of the site , disconnect the pulleys for
the high cable , lower & set the cables on the catwalk . They started at 9;30 AM. Crews were done at
12:00 PM.

In the afternoon , crews had to disassemble the top frame & kickers . They were done at 3:00 PM.
Anthony & Jacob had to work on the swing out frame . Crews had to erect the cross bracing on the top of
the frame .

Bill lifted the 1st bracing at 3:30 PM. Crews had to set it in place , install & snug the bolts .

He flew the 2nd section at 4:00 PM. Crews had to set it in place mark the holes , fly it , set on the deck , &
drill the holes . Fly it again , & install the 2 temporary bolts . The L bracing has to be welded . Crews were
done at 4:50 PM.

Casey , Augie , Barry , & Jonathon had to work on the North main span . Crews had to work on the
hand rail ropes . They had to wrap the South side rope with vinyl wraps , hook it to the spreader beam .
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They started at 3;30 PM. Crews were done at 4:40 PM. All crews had to wrap up their tools & equipments.
They left at 5:00 PM.

Matt , Pablo ,& Stanley came to the site at 12:40 PM. Crews had to tension the bolts on the friction
brackets at cable band # 70 . Crews had to prepare their tools & equipments , reroute the air & power lines
for the Enerpac high torque machine , air & power guns . They were done at 3;00 PM.

Pablo & Stantey started to tension the bolts on the upper rope using the Enerpac high torque
machine at 3;30 PM. Crews had to mark 2/3 turn & tension the bolts & they had to use the air & power
guns . Crews were done on the the suspender ropes at 4:50 PM. They had to wrap up their tools &
equipments. Crews left at 5:00 PM

Eric , Jose , Paul , & Todd had to work on the swing out frame . Earl joined them at 3:00 PM. Eric
left at 2:00 PM.

Crews had to weld the splice plates , stiffeners , & spacer plates . Crews had to prepare their tools &
equipments . Clean & heat the weldinfg areas . They were done at 7:45 AM. Eric & Todd had to weld on
the floats . They started at to weld at 7:50 AM. Eric was done at 1:50 PM.

Todd was done on the South swing frame at 4:15 PM. He had to mobilize his tools , equipment ,
reroute the power lines to the Norh swing frame . the West truss at PP # 104 .

Todd had to weld the West side of the frame to the temporary top plate on the suspender bracket .
He had to clean , heat the welding area , & weld . He was done at 6:50 PM.

Earl had to weld the top bracing on the South swing out frame . He had to prepare his tools ,
equipments . He started to weld at 4:35 PM. He was done at 6:50 PM.
Crews had to wrap up their tools & equipments . Earl , Todd , & Jose left at 7:00 PM.

Froylan & Jose had to work on the South main span catwalk . Crews had to work on house keeping .
They started at 7:15 AM. Crews were done at 3:00 PM.

After that , crews had to close the gaps after removing the high cable frame & kickers . Crews had to
cut to size the wire mesh , overlap it with the existing wire mesh , & tie them together . They started at
3:20 PM. Crews were done at 4:30 PM.

In the afternoon , | had to meet with Brian Maroni & Tony Anziano regarding T1 pile investigations . In
Burma office & | had to attend the staff meeting from 2:00 PM. to 3:00 PM.

In the office | had to work on last week CCO paper work for the cable swing out & daily reports . | was
done at 6:30 PM.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 []
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 []
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 []
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 []
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 []
Operator OTH THEODORE ROHR 1.00 0.00 0.00 1.00 []
Ironworker FOR ERIC SPARKS 6.00 0.00 0.00 6.00 []
Ironworker APP JOSE TORRES 8.00 2.00 2.00 12.00 []
Ironworker APP PAUL FAMBRINI 8.00 2.00 2.00 12.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 []
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 []
Operator JNM JEFFREY SCOTT 7.00 2.00 0.00 9.00 []
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
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Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 3.00 2.00 0.00 5.00 |:|
Ironworker APP PABLO RAMIREZ 3.00 2.00 0.00 5.00 D
Ironworker JNM STANLEY DALIE 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 0.00 2.00 2.00 4.00 D
Ironworker APP TODD JACKSON 8.00 2.00 2.00 12.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2128 MANBASKET No
300 200 000 0.0 []
2128 MANBASKET No
800 2,00 000 0.0 []
002128 MANBASKET No
800 200 000  0.00 ]
002363 Equipment, Crane, 20 Ton No
800 200 000  0.00 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000  0.00 ]
2243 WELDING EQUIPMENT No
800 200 000 0.0 []
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